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CCR No. 96-0462 Logged Date 5/02/96 Rev. Request Type

Priority Routine Urgent x Emergency Affected Release A Change Class II

Title (description) Implement CD-ROM Software

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

None                            n/a

RTM Change Start New Baseline

Problem
CD-ROM software is planned for implementation in Phase III Release A.   Currently there is  no CD-ROM device in the DataServer
Subsystem development environment.

Proposed Solution
A CD-ROM device is  currently installed as part of the Mini-DAAC  hardware configuration.   Proposal:

     1)  Provide  physical access to STMGT developers to the CD-ROM device on dipe1sun from 5/6/96 through Release A code
turnover or 6/29/96 (whichever comes later)

     2)  Provide writeable media (minimum three) to STMGT developers for CD-ROM software development

     3)  Provide a user account which has limited pseudo-root privileges to Dag Hestnes (the STMGT developer for CD-ROM
software)

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A x Rel. B Rel. IR1 MRS SMO Subconts

Other None

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Donald  L.  Richardson                                                                                       29 April 1996
Signature Date

Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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